

ENGINEERING CHANGE NOTICE

Date: 02.06.04	ECN #: 461	
Project No.: 0407-667	Created By: KJ	Checked By: #
Project Name: 407 XTUBES	Approved By: # (proj. manager)	Approved By: N/A (management if req'd)

Description of Change:

RELEASE D2894 REV.A
 D407-667-145 REV.A
 D407-667-245 REV.A

Notification/Acceptance	Affected		Authorization		
QA	✓		P201-489		
Production	✓				
Planning	✓				
Marketing	N/A				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File		✓			
Update Pink File		✓			
Update D-Part Master Binder	✓		KJ	02.06.06	02.06.04 KJ
Update Grey Project Binder		✓			
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form	✓		DS	02.06.06	02.06.04 #
Move Electronic File	✓		DS	02.06.06	02.05.31 #
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan Documents		✓			
Email Barbados		✓			
Update Access Database / MIS	✓		KJ	02.06.06	02.06.04 KJ
Verification ARC		✓			

Notes:

- THESE PARTS NEED TO BE PROGRAMMED ASAP. ENSURE WE GET JB'S INPUT ON PROGRAMMING.
- WOULD LIKE TO SEE PROTOTYPES FOR END OF JUNE/2002
- CREATE IPI'S AS REQ'D
- D407-667-105/-205 ADDED TO BOTH ACCESS/MIS AS WELL
- D407-667-105/-205 AT CHG 001

U:\Admin\Forms\ECN-d1.xls

- NEED TO REVIEW TOOLS/TABLE FOR PULLING CROSSTUBES / INSTALLING SUPPORTS TO ACCOMMODATE 407 XTUBES.

Rev.F